Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Hawaii

‘ ARMY - FORT KAMEHAMEHA / H1921452220500

Progressin FY98
EE/CA for landfill ongoing. Relative risk evaluation data

Siteswith Response Complete 11 Investigation 13 5 0 $265 $0 $175 $731|[ Fyo1 $2,006 || collection for 10 sites ongoing. Initiated IRA for five areas.
o High 7 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $127
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $53
Progress FY03 $129|| Progr ess Planned for FY99-FY 00
_Rdative Risk Low 0 RAC 1 0 6 $755 $755 $566 $1,035 Complete EE/CA for landfill. Complete relative risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FY04 $2,926 evaluation data collection. Complete IRAs for USTs.
Not Required 0 LTM 0 1 1 $255 $2 $110 $110|| FYO05 $134
Total Number of Sites 18 Total $1,275 $757 $851 $1,929 || FY 99-2005* * $11,076
@ ARMY - FORT SHAFTER / HI921452220700 Progressin FY98
Completed report for RA at the former pesticide & former
Siteswith Response Complete 38 Investigation 40 7 0 $3,371 $0 $0 $0 || pyor $503 || paint and plating building.
o High 0 | Interim Actions 3(3) 0(0) $30 $0 $0 $0 EY02 $285
Sitesin Medium 3 Design 0 0 6 $67 $0 $0 $0
Progress FY03 $118 || Progress Planned for FY99-FY00
. Low 6 RA-C 14 2 7 $4,605 $10 $0 $0 Initiate RI for Shafter Flatssites.
Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 5 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $168
Total Number of Sites 47 Total $8,073 $10 $0 $0 || FY 99-2020** $5,789
‘ ARMY - KUNIA MILITARY RESERVATION / HI1921452305900 Progressin FY98
Initiated RI for former 305K gal UST site.
Siteswith Response Complete 2 Investigation 2 1 0 $801 $725 $96 $0|[Fyo1 $0
- High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 0 0 1 $6 $0 $0 $0 % Complete Rl and initiate FS at former UST site.
Category NotEvauated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $807 $725 $96 $0 || FY 99-2014** $3,326
‘ ARMY - SCHOFIELD BARRACKS/ H1921452223900 NPL Progressin FY98
Refer to page A-184.
Siteswith Response Complete | 118 | Investigation 125 0 0 $18,687 $0 $0 $0 ([ Fyo1 $773
- High 1 Interim Actions 3(4) 0(0) $3,009 $0 $0 $0 FY02 $1508
Sitesin Medium 2 Design 1 0 1 $225 $0 $100 $0
Progress FYO03 $906| Progr ess Planned for FY99-FY00
Low 3 RA-C 8 5 1 $10,889 $185 $696 $0 of
_Relative Risk FY04 $926 Refer to page A-184.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 0 $93 $93 $320 $438
Not Reqired 1 LTM 0 2 0 $601 $257 $55 $323|| FY05 $2,173
Total Number of Sites 125 Total $33,504 $535 $1,171 $761 || FY99-2030** $27,808

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Hawaii

’ ARMY - TRIPLER ARMY MEDICAL CENTER / H1921452224100

Progressin FY98
Completed RI, FS under review, initiated RD/RA for landfill.

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete | 5 Investigation 7 1 0 $1,432 $13 $0 $0|[Fyo1 $112
o High 2 | Interim Actions 3(4) 0(0) $0 $0 $0 $0 EY02 $114
Sitesin Medium 0 Design 0 1 0 $168 $168 $50 $0
Progress FYO03 $115(( pr ogress Planned for FY99-FY 00
_Rdative Risk Low 1 RA-C 4 0 3 $4.074 $1,542 $392 $0 Complete FS & RD, initiate field work for RA at Landfill.
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $50 FYo04 $118 Initiate/complete RA at Bldg 145 UST site.
Not Required | 0 LTM 0 0 1 $0 $0 $0 60| FY05 $121
Total Number of Sites 8 Total $5,674 $1,723 $442 $110 || FY 99-2030** $4,880
’ NAVY - BARBERS POINT NAVAL AIR STATION / HI917002432600 BRAC 1993 Progressin FY98
Refer to page A-20.
Siteswith Response Complete | 14 Investigation 15 10 0 $20,790 $1,914 $0 $113 ([ Fyo1 $8,203
o High 2 Interim Actions 3(3) 2(3) $1,836 $1,836 $6,733 $1,537 EY02 $139
Sitesin Medium 7 Design 0 4 6 $956 $630 $149 $1,069
Frogress L 1 RA-C 2 1 0 $68 $0 %0 % FY03 $139 || Progress Planned for FY99-FY00
ow -
_Relative Risk FY04 $0 Refer to page A-20.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 2 $0 $0 $0 $126 || FY05 $1.826
Total Number of Sites 25 Total $23,650 $4,380 $6,882 $2,845 || FY99-2010** $24,265
’ NAVY - BARKING SANDSHI PMRF / H1917002471900 Progressin FY98
RI Addendum and Draft Proposed Plan for site 1 completed.
Siteswith Response Complete 0 Investigation 1 3 0 $3,943 $119 $382 $0 | Fyo1 $294 || PP and Draft Decision Document for site 3 completed. PP
- 1 - - 00 00 % % % % for sites 2 & 4 completed. PA Letter Report completed.
N High Interim Actions (0) (0) EY02 $1,140
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $568|| Progr ess Planned for FY99-FY00
_Relative Risk Low 3 RA-C 0 0 0 %0 $0 $0 $0 Submit Final PP and ROD for NFA for site 1. Finalize ROD
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo04 $0|| for NFA for site 3. Submit ROD for NFA for sites 2 & 4.
Conduct comprehensive Sl in FY 99 and submit PA/SI
Not Required | 0 LTM 0 0 1 $0 $0 $0 $o|| FYO05 $1,038|[ Report in FY00.
Total Number of Sites 4 Total $3,943 $119 $382 $0 || FY 99-2014** $3,822
‘ NAVY - KANEOHE BAY HI MCAS/ HI1917302276200 Progressin FY98
At sites 12 & 21 resumed free-product removal with BRAC
Siteswith Response Complete 19 Investigation 19 3 3 $741 $0 $0 $0(l Fyo1 $0|[ CON funds. Biosiurper system expanded to Trainer Facility.
At Bellows AFB marine HQ negotiated an agreement w/AF
High 1 Interim Actions 1(1) 0(0) $0 $0 $0 $0 EY02 0|t aquirein 7/99. Agreed CTC for IR work is $30M. AF will
Sitesin Mediom > Design 0 0 3 %0 %0 %0 %0 continue IR work to F
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 2 RAC 0 0 0 $0 $0 $0 $0 No work planned for FY99-00. Perform the following,
Category Not Evaluated 1 RA-O (LTO) 0 0 5 $0 $0 $0 $0 FYo4 $0 pendir]g fun(_ji ng: PA at s'tes_ 23& _24 inFY05 & FYO07, resp.
Sl at site22in FY05, Rl at site 12 in FY05. Bellows AFB
Not Required 0 LTM 0 0 0 $0 $0 $0 $0|| FY05 IRP continued under AF. AF will fund $15M & use
PACDIV as contracting agent.
Total Number of Sites 25 Total $741 $0 $0 $0 || FY 99-2018** $7,848
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Hawaii

‘ NAVY - LUALUALEI HI NM / HI917002227100

Progressin FY98
UST 3 removed; remedial action is not complete. Added site

Siteswith Response Complete 5 Investigation 5 2 1 $584 $0 $0 $443|| Fyo1 $834|| 7. Herbicide/Fertilizer Mixing Area
o High 2 Interim Actions 1(1) 0(0) $37 $37 $577 $197 FY02 $5.247
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $1,134|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 1 $0 $0 $0 $0 Determine extent of contamination in conjunction with
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 restricting access to the contaminated area.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $044
Total Number of Sites 8 Total $621 $37 $577 $640 || FY 99-2008** $13,840
’ NAVY - NAVAL COMPUTER AND TELECOM AREA MASTER / H1917002438800 NPL Progressin FY98
Refer to page A-140.
Siteswith Response Complete | 2 Investigation 5 20 4 $4,089 $0 $820 $0|[Fyo1 $4,046
o High 18 | Interim Actions 0(0) 3(3) $1,046 $316 $46 $1,996 FY02 $2.150
Sitesin Medium 1 Design 4 1 16 $226 $0 $0 $597
Progress FYO03 $580|| Progr ess Planned for FY99-FY00
e Low RA-C 0 0 3 $848 $0 $450 $0 Refer o page A-140.
Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 0 5 $0 $0 $0 $0|| FYO05 $4,630
Total Number of Sites 29 Total $6,209 $316 $1,316 $2,593 || FY99-2031** $45,703
4@ NAVY - PEARL HARBOR FISC / HI917002434200 NPL Progressin FY 8
Refer to page A-157.
Siteswith Response Complete 0 Investigation 0 12 0 $12,021 $2,559 $0 $985 || Fy o1 $3,887
o High 8 Interim Actions 3(4) 3(3) $6,286 $278 $0 $0 EY02 $566
Sitesin Medium 0 Design 0 5 7 $587 $587 $0 $0
Progress N 5 A 5 1 : oy % % % FY03 $2,351 || Progress Planned for FY99-FY00
ow - X
-Rdative Risk FYO4 $3247 Refer to page A-157.
Category NotEvaluated | 0 | RA-O(LTO) 0 4 8 $188 $61 $200 $197 "
Not Required | 4 LTM 0 1 4 $0 $0 $0 $0|| FYO05 $4.823
Total Number of Sites 12 Total $22,724 $3,485 $200 $1,182 || FY99-2016** $32,326
‘ NAVY - PEARL HARBOR HI NS/ H1917002434100 NPL Progressin FY98
Refer to page A-157.
Siteswith Response Complete | 7 Investigation 8 7 1 $15,761 $997  $1,983 $1451 | Fyo1 $2,039
o High 7 Interim Actions 3(3) 2(3) $5,928 $488 $30 $2,466 FY02 $5.524
Sitesin Medium 0 Design 0 1 6 $105 $0 $30 $0
Progress . 1 A 5 5 3 53970 % P po FYO03 $6,953 | Progress Planned for FY99-FY00
ow - A
_Relative Risk FY04 $7.933 Refer to page A-157.
Category NotEvaluated | 0 | RA-O(LTO) 0 1 6 $124 $124 $25 $25 ’
NotRequired | 1 LTM 0 0 3 $0 $0 $0 $0|| FYO05 $2213
Total Number of Sites 16 Total $25,888 $1,609 $2,068 $3,942 || FY99-2017** $45,656

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Hawaii

@ NAVY - PEARL HARBOR HI NSB / H1917002434000 NPL Progressin FY98
Continued one RI/FS (subsurface oil) at one site.
Siteswith Response Complete 3 Investigation 3 4 0 $208 $0 $309 $0|[ Fyor $1,060
- High 4 | interim Actions 0(0) 0(0) $0 $0 %0 Ol evor $76
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $203
Progress FYO03 $76 || Progr ess Planned for FY99-FY00
_ i i Low 0 RA-C 0 0 1 $0 $0 $0 $0 Continue to conduct one RI/FS (subsurface oil) at one site.
Relative Risk FY04 $76
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $76
Total Number of Sites 7 Total $208 $0 $309 $203 || FY 99-2017** $5,827
4@ NAVY - PEARL HARBOR HI NSY / HI917002433900 NPL Progressin FY98
Refer to page A-157.
Siteswith Response Complete | 12 | Invetigation 13 10 0 $4,101 $40 $0 $693 [ Fy o1 $430
o High 9 Interim Actions 4(6) 3(3) $12,545 $2,844 $60 $0 FY02 $727
Sitesin Medium 0 Design 1 1 5 $322 $0 $30 $0
Progress N 5 A 5 5 3 Y % % % FY03 $1,39% | Progress Planned for FY99-FY00
ow R
_Relative Risk FY04 $4374 Refer to page A-157.
Category Not Evaluated 1 RA-O (LTO) 0 1 5 $242 $242 $0 $253 ’
NotRequired | 1 LTM 0 0 4 $0 $0 $0 $0|| FYO05 $326
Total Number of Sites 23 Total $17,708 $3,126 $90 $946 || FY 99-2016** $13,606
4@ NAVY - PEARL HARBOR HI PWC / HI917002433400 NPL Progressin FY98
Refer to page A-157.
Siteswith Response Complete 1 Investigation 1 13 1 $7,177 $116 $126 $370|| Fyo1 $4,048
o High 13 | Interim Actions 2(4) 12 $3,591 $2,716 $5,805 $2,846 FY02 $2.670
Sitesin Medium 0 Design 2 0 12 $194 $74 $0 $0
Progress FYO03 $3,063|| Progress Planned for FY99-FY00
. _ Low 1 RA-C 0 0 1 $4,297 $0 $0 $0 Refer t A-157
-Relative Risk FY04 $2.409 ertopageA-1o7.
Category Not Evaluated RA-O (LTO) 0 0 4 $0 $0 $0 $226 !
Not Required LTM 0 0 5 $0 $0 $0 $0|| FYO05 $236
Total Number of Sites 15 Total $15,259 $2,906 $5,931 $3,442 || FY99-2019** $40,762
‘ AIR FORCE - BELLOWSAIR FORCE STATION / HI957302871900 RAB Progressin FY98
Removed 4 USTs, 3,300 ft of distribution pipeline.
Sites with Response Complete 2 Investigation 10 11 0 $2,685 $1,386 $0 $543 | Fyo1 $5,434 || Completed 6 dispensing stands and other appurtenances,
! work plans for 2 investigations of landfills and dumps site,
High 6 Interim Actions 3(3) 13(39) $9,603 $1,237 $5,167 $3,820 EY02 $3.255 and Sl of 5 sites AOCs.
Sitesin Medium 7 Design 0 0 3 $0 $0 $0 $0
Progress FY03 $118|| Progress Planned for FY99-FY 00
_Relative Risk Low 6 RA-C 0 0 3 $0 $0 $0 $0 FY04 $120 Cont! nue proj ectsto clean up land propo;ed for excess.
Category Not Evaluated 0 RA-O (LTO) 0 0 10 $0 $0 $0 $0 _Contmue_prol ectsto remove USTs. (_20nt| nue with
investigations of landfills and dump sites. All progress
Not Required 0 LTM 0 0 2 $0 $0 $0 $0 FY05 $2,340 according to proposed schedules for Excess and Transfer of
Land to US Marine Corps.
Total Number of Sites 21 Total $12,288 $2,623 $5,167 $4,363 || FY99-2011** $24,733

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Hawaii

’ AIR FORCE - HICKAM AIR FORCE BASE / HI957302872200 RAB Progressin FY98
Performed site characterization of proposed excess property
Sites with Response Complete 8 Investigation 10 31 0 $11,745 $0 $0 $685 || Fyo1 $10,779|| involving Runway 8L and previously excessed property.
! Initiated ERA tank closure and cleanup program. Continued
High 21 ] Interim Actions 1(1) 27(35) $11,156 $1,012 $3,094 $6,970 $13717| 'RA for Subsurface Fuel Plume. Performed Site Inspections
e Fyoz ! for AOCs.
Sitesin Medium 8 Design 0 0 26 $0 $0 $0 $0
Progress FY03 $16,176 (| Progress Planned for FY99-FY00
_Relative Risk Low RA-C 0 0 24 $3,364 $0 $0 $0 Subsurface fuel plume IRA continues. EE/CA finalized for
Category Not Evaluated RA-O (LTO) 0 0 3 $504 $0 $0 sof| FY04 $16,617 Rurwiy 6. followed by inerim remedil acions or seson
unway 8L in . ase-wide remov.
Not Required LTM 0 0 27 $238 $0 $0 $0|| FYO05 $11,951 fprgject_ lils underway. Will develop site specific EE/CAsfor 3
uel spill sites.
Total Number of Sites 41 Total $27,007 $1,012 $3,094 $7,655 || FY 99-2009* * $123,144
’ AIR FORCE - HICKAM POL / H1957302872300 RAB Progressin FY98
Awarded RI/FS contract for Fuel Storage Annex (FSAs) and
Siteswith Response Complete 0 Investigation 0 25 0 $4,109 $0 $634 $0 EYo1 $238 \(lalve Pit #17. Conclusion of bioventing pilot tests at several
sites.
High 3 Interim Actions 0(0) 0(0) TECH $4,386 $0 $0 $709 FY02 $3584
Sitesin Medium 5 Design 0 0 25 $0 $0 $0 $0
Progress FYO03 $2,942|| Progress Planned for FY99-FY 00
_ i i Low 15 RA-C 0 0 G $219 %0 %0 %0 Work on FSA RI/FS and IRA to commencein 1/97.
Relative Risk FY04 $1,789 > : - .
Category Not Evaluated RA-O (LTO) 0 0 23 $450 $0 $0 $0 d FuII-sche bloventlng_ws{em and pilot scale soil vapor
extraction systems will run concurrently. Tank farm
Not Required LT™M 0 0 23 $0 $0 $0 $0 FY05 $10,787 dec_ommi$_|iI0;i ngban_d Iolng»term, regional GW monitoring
projectswill also bein place.
Total Number of Sites 25 Total $9,164 $0 $634 $709 || FY 99-2016** $32,394
‘ AIR FORCE - KAALA AIR FORCE STATION / H1957302872700 Progressin FY98
No action planned at Kaala until after high-risk sitesat 15
Siteswith Response Complete 4 Investigation 4 5 0 $271 $0 $0 $0 | Fyo1 $0 || ABW installations are addressed. EE/CA programmed in
FYoO1L
High 0 Interim Actions 2(2) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 4 RA-C 0 0 0 $0 $0 $0 $0 No action planned at Kaala until after high-risk sitesat 15
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $645 és(\)ll/ installations are addressed. EE/CA programmed in
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $136
Total Number of Sites 9 Total $271 $0 $0 $0 || FY 99-2009** $1,471
4@ FORMERLY USED DEFENSE SITES- BIG ISL. BOBMING TRGTS/ HI99799FA10000 Progressin FY98
Siteswith Response Complete | 0 Investigation 0 0 3 $0 $0 $0 $0|| Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FY03 $0|| Progress Planned for FY99-FY 00
. _ Low 0 RA-C 0 0 3 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 3 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 99-2030%* $32,085

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway Future Schedule Cost Fyo8 FY99 FY00 ) 4 N
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . . FYgs* | Thru [Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fy9os | ($000) | (s000) | ($000) ($000)
($000)

Hawaii

’ FORMERLY USED DEFENSE SITES- LANAI BOMBING TARGETS/ HI99799F989800

Siteswith Response Complete 0 Investigation 0 0 4 $0 $0 $0 $0|[ Fyo1 $0

o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0

Progress FYO03 $0
Low 0 RA-C 0 0 4 $0 $0 $0 $0

-Relative Risk FY04 $0
Category NotEvauated | 0 | RA-O(LTO) 0 0 4 $0 $0 $0 $0

Not Required | 4 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 4 Total $0 $0 $0 $0 || FY99-2026** $12,974

Progressin FY98

Progress Planned for FY99-FY 00

‘ FORMERLY USED DEFENSE SITES- BOISE ARMY BARRACKS/ I D09799F300900

Siteswith Response Complete 2 Investigation 2 1 0 $160 $139 $1,150 $0 (|l Fyo1 $0

o High 0 Interim Actions 1(1) 0(0) $40 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0

Progress FYO03 $0
o Low 0 RA-C 2 0 0 $20 $0 $0 $0

-Relative Risk FY04 $0
Category NotEvaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0

Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $220 $139 $1,150 $0 || FY 99-2002* * $1,150

Progressin FY98
ASR completed TAG review in June 1998.

Progress Planned for FY99-FY 00
Complete EE/CA

[llinois

‘ ARMY - FORT SHERIDAN / | L 521402083800 RAB BRAC 1988
Siteswith Response Complete | 39 Investigation 4 2 0 $6,860 $0 $0 $0|| Fyo1 $152
o High 5 Interim Actions 1(1) 2(2) $1,295 $0 $0 $0 EY02 $407
Sitesin Medium 7 Design 7 1 9 $1,007 $0 $18 $49
Progress FY03 $480
Low 16 RA-C 3 5 14 $24,058 $0 $366 $658
-Relative Risk FYO4 $431
Category Not Evaluated RA-O (LTO) 0 0 2 $0 $0 $30 $75
Not Required LTM 0 0 1 $0 $0 $155 54| FY05 $386
Total Number of Sites 69 Total $33,220 $0 $569 $836 || FY99-2033+* $12,193

Progressin FY98
Refer to page A-81.

Progress Planned for FY99-FY 00
Refer to page A-81.

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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